
WATER METER 

COMPLETION PROJECT 
May 2017-June 2017 



BUDGET VS. EXPENSES 

Budget $3.111M  Expenses $1.937M 
(62%) 

Product 65%  

Construction 64%  

Construction Contingency 0%  

Staffing 80% 

Staffing Contingency 0% 
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Water Meter Completion Project 62% of 

Budget  

Utilized as of May 2017 

Budget Expenditures



CONSTRUCTION 

CONSTRUCTION COSTS $ 

Meter Project Construction Costs $941,495 

 Retained $47,075 

 

Meter Project Change Order Costs $244,245 

 Retained $12,212 

  $52,021 meter project resident C/O 

  $180,012 are infrastructure repairs C/O 



CURRENTLY IN PHASE 7 –  

TOTAL INSTALLS 2704 AS OF 6/30/2017 

 
273 TYPE 1 METERS COMPLETED 

2278 TYPE 2 METERS COMPLETED 

153 TYPE 3 COMPLETED 

442 PROPERTIES WERE SKIPPED 

 343 ARE TYPE 3’S & 99 WERE DIFFICULT 

INSTALLATIONS 

 (EX. PALM TREES, CAN’T LOCATE THE SERVICE, VACANT LOTS, 

 BRICK/STONE BUILT MAILBOXES OVER METER BOX) 

  

PHASE UPDATE 



METER DELAYS 

METERS: DELAYED DUE TO BACK ORDERED  

 400 1” METERS SCHEDULED TO ARRIVE FRIDAY 

 700 ¾ “ METERS SHIPPED NEXT WEEK 

 2,246 residential properties will fall off the tax roll and receive a volume use 
bill as of August 2017. 

 1,285 residential properties remain on the tax roll at the 2016/2017 rate plus 
the account charge at the 17/18 rate.   

 Notices are being sent this week to inform residents.   

 



NOTICE TO RESIDENTS 

Dear Resident: 

This is to inform you that the water meter installation project has experienced delays resulting from 
inclement weather, manufacturer back orders and other circumstances.  We anticipate that all water 
meters will be installed prior to December 31, 2017. 

 If a water meter was not installed on your property on or before June 30, 2017: 

 You will not be charged for metered water volume usage until January 1, 2018. 

 Your first metered water volume bill for January 2018 will arrive in February 2018. 

 Your annual property tax bill for fiscal year 17/18: 

 will include a ½ year unmetered water charge (July-December 2017) at FY16/17 rate.  

 will include a ½ year regular “account charge” (January-June 2018) at FY17/18 rate. 

 If a water meter was installed on your property on or before June 30, 2017, metered water volume 
charges begin on July 1, 2017 and your first bill should arrive in August 2017.  

 Your annual property tax bill for fiscal year 2017/18: 

 will not include a water use charge 

 will include the regular annual “account charge” at the FY17/18 rate. 

 Pricing for your new water meter cannot be calculated until completion of the installation 
project.  Additional information concerning billing and payment options will be provided at that 
time. 

If you have any questions, please feel free to contact the District Office at 925-634-1131. 

Thank you for your patience. 

Town of Discovery Bay 



INSTALLATION TO DATE 

The Total project Meter Installs are 3,531, To Date 2,246 Are Installed; 63% 

Total Project Budget $3.111M, Budget Utilized $1.937M; $62% 

 

 

 


